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The purpose of this thesis is to study how Change orders are handled at Wärtsilä and 
suggest a standard general template to obtain high quality data, in order to increase the 
company´s effectiveness and profitability by making updated information about Change 
orders available and implemented in the company structure. 
Gathering of data in favour of this thesis has been obtained from Wärtsilä´s internet web 
sites, data bases and interviews with project responsible. Because the seven projects, 
included in this thesis, only represent a fraction out of Wärtsilä’s numerous projects, this 
thesis is not comprehensive. 
As per the result of my study, I found deficiencies in the handling of Change orders. By 
using a standard general template, for all change orders, and documenting all Change 
orders in one specific place, it will lead to increase effectiveness and profitability for the 
company. By creating a common data base, to which, there is a link for checking updated 
Change orders and materials, it provides information that can be used for developing the 
company´s “know How” and reduce repetitive Change orders. 
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Abstrakt 
Syftet med det här examensarbetet är att studera hanteringen av 
konstruktionsändringsorder inom Wärtsilä och förslå en standardiserad mall för 
högkvalitativa data och därigenom öka företagets effektivitet och lönsamhet genom att göra 
uppdaterad information om konstruktionsändringsorder tillgängliga och implementerade i 
företagsstrukturen.  
Information till grund för examensarbetet har inhämtats från Wärtsilä’s intranät, databaser 
och intervjuer med projektansvariga. Eftersom de i den här studien, ingående sju projekten 
bara utgör en bråkdel av Wärtsiläs alla projekt, kan studien inte anses vara heltäckande. 
Som resultat fick jag fram att det finns brister i hanteringen av konstruktionsändringsorder. 
Genom att använda en standardiserad och gemensam mall för varje 
konstruktionsändringsorder, att dokumentera ändringsorder på en för ändamålet specifik 
plats, kan Wärtsiläs vinna fördel i form av ökad effektivitet och lönsamhet. Vid 
genomförandet av en gemensam databas dit det finns en länk för kontroll av uppdaterade 
konstruktionsändringsorder och material kan denna information användas för att utveckla 
företagets ”know how” och minska på återkommande konstruktionsändringsorder. 
 
_______________________________________________________________________ 
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Final target of every energy solutions company is to complete their construction process and, 
to deliver the project construction to their customer within the agreed period. But, in reality 
the target is not so easy to achieve as several issues arise and need additional attention during 
construction progress. Change orders due to factors such as various changes in scope of 
supply, designs and material quantities are affecting the construction process timeline. In 
this study, I am focusing on change orders in seven selected projects in Wärtsilä Energy 
Solutions to identify common causes and effects of change orders, to be able to suggest a 
proper and structured general template to deal with change orders in future projects.  It is 
needed to analyse and take necessary actions to minimize the Change orders in projects and 
to verify the common causes and effects of them. We can never expect a project with zero 
percent Change orders, because to some extent it’s a normal occurrence in all projects. But, 
a clear framework with good control and proper management can lead to a better result for 
both supplier and the customer.  
 
Change orders alter the original contract by adding or deleting the scope of supply and it 
leads to alteration actions within the project which can either reduce or extend the project 
schedule. Similarly, Change orders affect project Contract value. Change orders always 
mean additional costs due to management costs even if neither Contract value nor project 
schedule are changed. Because of this, the project team has to re-plan how to utilize their 
restricted resources, like manpower, materials, time and money for optimal usage.  
1.1 Purpose 
The purpose of this study is to find a way to handle the change order template situation for 
site management by means of following up costs and register change orders with a structured 
system. Cost follow up will help the disciplines of Mechanical, Civil and Electrical engineers 
to a better understanding of the process and implementing it for engineering purposes.  
 
A common structured system can be used for all disciplines by the engineers to follow up 
their design challenges and to achieve improvements for engineering updates. Site feedback 
provides information regarding design changes, design errors or some other relevant 
information. If all data is structured in a way, that makes it accessible, it can provide vital 
information for all levels of the organisation. As well as it will be easy to follow up the life 
cycle costs for instance.  
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Main items of interest in this thesis is as follows. 
- Focus on Change Orders for Mechanical, Civil and Electrical engineering. 
- Change orders in seven selected projects in different areas are examined and 
followed up. 
- Sub-contracting: The optimal way of handling change orders when doing sub 
contracts. 
 
The objective of doing this thesis is to show what kind of costs that have been identified as 
Change Orders. There, I will consideration, the original Contract value in the project and 
how many percentage the Change Orders represent out of the contract value. I will then 
further categorize the Change order percentage in to Mechanical, Civil and Electrical 
engineering.   
1.2 Research  
Gathering of required information to the research was done by using problem studies, 
standard studies, collections of data, interviews, and meetings. Problem studies were done 
to find answers to questions arisen in this context.  
Questions which are related to this study are summed up below.  
- What is a Change Order?  
- How does a Change Order occur?  
- Who has been given the responsibility to approve the CO?  
- What is the proper process that should be followed for CO? 
- Where to find Change Orders? 
- Is there any written Change Order process? 
- Who handle Change orders in a project? 
- What is the most difficult issue when handling Change orders? 
- Is there a standard template for Change orders? 
- What is the Change order percentage, divided into Mechanical, Civil & 
Electrical when it is compared with the project Contract value? 
- Which information need to be included in a general common template? 
- How is Change orders handled regarding Sub-Contractors? 
Standard studies were analysed and mapped according to disciplines Mechanical, Civil and 
Electrical. Information for standard studies were collected from project Contracts, Site hand 
book, and Sub-contracts. 
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Data collections have been done, using both qualitative and quantitative methods. Data has 
been gathered and evaluated by individual interviews with site managers, Project managers, 
Project Controllers, Chief Project Engineers; Mechanical, Civil & Electrical in selected 
projects in Energy Solutions, focus group discussions, documentations like Site hand book, 
Site feedback, IDM (Wärtsilä Integrated Document Management solution) and Wärtsilä 
internal websites. Interviews and meetings were done to find answers to the Change Order 
process. 
1.3 Limitations 
This thesis is limited to seven Energy solutions projects at Wärtsilä. These projects were 
selected from both EPC and EEQ projects by Engineering Manager, Peter Bergqvist. Seven 
projects were assessed as an appropriate quantity for this study, otherwise no specific reasons 
were given for selecting the included projects. Wärtsilä has hundreds of Power plants 
projects all over the world and studying Change orders from all those projects is not doable 
within the time frame of this study. A complete study of Change orders would take years. 
The result of studying these selected projects might bring a general picture, or get an idea 
about the situation concerning Change orders at Wärtsilä.  
A project team is appointed for every project, for completing the project on time. The team 
has to deal with the reality in respect to contracts during construction period. When I did my 
research, I limited my interviews and meetings with mostly Project managers, Site Mangers, 
Project Controllers, Chief Project Engineers; Mechanical, Civil & Electrical because they 
are the persons in a project who are involved with Change Orders.  
My focus is here to study Mechanical, Civil and Electrical Change orders and therefore, I 
focused mostly on Change orders and I didn’t focus on the accuracy of other factors which 
are surrounding Change orders such as; cost calculations, book keeping, Claim procedure, 
and SAP updating. 
1.4 Thesis structure 
The structure of this thesis consists of several chapters. I decided to allocate the Second 
chapter for a summary introduction of the organization that this thesis is based on.  
The Third chapter is based on the theoretical points, which are related to the title of the thesis. 
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The Fourth Chapter discusses change orders in general, including change order process, and 
legal aspects. 
The Fifth Chapter features statistics of the selected projects. Change Orders in Mechanical, 
Civil & Electrical engineering and their impact on the original contract value are shown in 
tables.  
Chapter six discusses the result and interpretation of the result. 
Conclusion and proposals for further research is presented in Chapter seven. 















2 The Organisation 
Under this Chapter, I give a summary of Wärtsilä; the turnover, organisational set up, Energy 
solutions (earlier called Power Plants), and EEQ & EPC projects. 
2.1 Wärtsilä  
Wärtsilä is a company who provides advanced technologies and complete life cycle solutions 
for the Marine and Energy markets globally. The total net sales in 2016 was approximately 
5 billion euro, which is optained by its three business areas; Services, Marine Solutions and 
Energy solutions as 45%, 35%, 20% respectively. Approximately 18 000 employees are 
working in Wärtsilä today in over 200 locations in more than 70 countries. (Wärtsilä 2017) 
2.2 Mission, Vision and value 
Mission: We shape the marine and energy markets with advanced technologies and focus on 
lifecycle performance, to enhance our customers’ business and benefit for the environment. 
Vision: We will be our customers’ most valued business partner. 
Value: Energy – Capture opportunities and make things happen. 
Excellence – Do things better than anyone else in our industry. 
Excitement – Foster openness, respect and trust to create excitement. 
(Wärtsilä 2017) 
2.3 Energy Solutions 
Energy solutions is one of the main business areas in Wärtsilä as mentioned before. Energy 
solutions business lines includes; Engine Power Plants, LNG solutions and Renewables & 
Storage. The projects in my study are limited to Energy solutions projects. 
 
Engine Power Plants are constructing power plants up to 600 MW globally that can run on 
gas, and liquid fuels. LNG solutions delivers LNG infrastructure solutions in small and 
medium scale and those are liquefaction plants, regasification plants, storage units and 
terminals. Presently, the company is focusing on solar and storage systems.  
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Energy solutions generated 943 million euro net sales in 2016, and 903 personnel on average 
were involved to achieve that sales goal. The number of personnel in Energy solutions, 
Finland by the 31 of March 2017 were 573 which represents 16.6% out of Wärtsilä’s 
workforce in Finland. (Wärtsilä 2017) 
 
Figure 1; sums up Energy Solutions business process in Wärtsilä.  
 
Figure 1: Energy Solutions business process (Wärtsilä 2017) 
 
2.4 EPC & EEQ Projects  
Wärtsilä projects in energy solutions deals with two types of projects. They are namely, 
Engineered Equipment delivery projects (EEQ) and Engineering, Procurement and 
Construction (EPC) projects. This study includes both EEQ and EPC projects, almost 
equally in number.  
 
When EEQ projects are concerned, Wärtsiläs responsibility is limited to issues which are 
arising within their scope of supply and to the installation equipment that they provide for 
the project. But, in EPC projects, Wärtsilä has the entire responsibility to complete the 
project, such as planning, designing, transportation, construction, commissioning, and 
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finally handing over the project. The scope of supply for Mechanical, Civil and Electrical 
engineering departments are strictly categorised. (Wärtsilä 2017) 
 
Examples of Mechanical, Civil and Electrical installation works are mentioned below. These 
installation works categorization will be used later in this report, for the purpose of 
identifying Change orders into Mechanical, Civil and Electrical engineering.  
 
Mechanical installation works: 
- Mechanical units installation 
- Tank installations and/or constructions  
- Pipe supports and piping works, cleaning and flushing of pipes 
- Ducts and instruments installations, cleaning 
- Doing necessary tests after installation and so on 
 
Civil installation works:  
- Excavations, formwork  
- Concreting of foundations and site structures 
- Erection of buildings as per design specification 
 
Electrical installation works:  
- Installation of cable ladders, electrical cabinets, cable pulling and connections 
- Installation of earthling system under and above zero level  
- Lightning protection 
- Doing required penetrations to walls and roofs 
- Installation systems like fire alarm, gas detection, Closed Circuit TV (CCTV) 








3 Theoretical points 
I shift my attention in this chapter to describe the theoretical aspects of this thesis. It includes 
knowledge management; why it is important to have high quality data, Change Order 
management; different classification of changes, documentation of Change orders and as 
well as, Cost control.  
3.1 Knowledge management 
Data is a foundation for making decisions in an organisation. Data is also important for 
strategic planning, product development, and customer interactions. Data is an important 
asset in a company which is needed to be protected in order to prevent a third party to misuse 
this data and the company´s specific knowledge in an inappropriate way. Structured data 
system helps a company to approach its data at the instant it is needed. Correct data and 
information in the correct place available at all time in a correct format, is an invaluable asset 
in order to make better decisions.  
 
Recording the data in a specific place such as a Company data base or another available 
source that everyone can access, is more effective and thus profitable for the company, 
because it saves both employer and employees time, to select, find and access the correct 
data when it is needed. (Redman, Thomas C. 2008) 
3.1.1 Common data quality issues 
Management and operational levels need high quality data to secure that decisions are made 
on correct informational basis. Management levels may also find it hard to rely on low 
quality data and this situation creates a greater distance between the decision-making process 
and the real-life consequences. In an organisation where decisions are based on poor quality 
data, it results in impaired quality of decisions and poorer result, which in turn leads to poorer 
customer satisfaction and customer service, less effectiveness, less productivity and so forth.   
(Thorlund, J. L., & Gert H.N. 2010, p. 146). 
 
Whether the company is big or small, private or public, local or foreign, it’s essential to have 
high quality data. There are common quality data issues. One is that people can’t find the 
data when they need. They have to spend several hours for searching needed data, resulting 
in minimizing working capacity, and efficiency. Poor data definition doesn’t give enough 
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information to interpret the credibility and the trustworthiness for second hand users. Poorly 
defined data is of less use for the company’s management and as well as everyone who needs 
the data. Poorly defined data can occur because the base for the data might be undermined 
by lack of knowledge and/or experience.  (Redman, Thomas C. 2008, p. 43) 
High quality data is an asset to the organization. It improves good customer service, boosts 
company efficiency and finally, it leads to increased profitability. One way of obtaining high 
quality data, is to make important data updating obligatory, in the company’s data source 
system. One common quality data issue is that the same data is updated to several source 
systems in the company. It is confusing to the second-hand user who might not be able to 
distinguish between which data is correct, which is newest one and so on. Designing a system 
where data is found in only one specific place might be the solution for this problem. 
(Thorlund, J. L., & Gert H.N. 2010, p. 180) 
Poor data brings costs and risks to the company. Managers can not see through and valuate, 
the cumulative impact of the problem that they have, if the data is not orderly documented 
or not available.   
Organisational confusion is also a common effect of data quality issues in a company.  Even 
if a company recognizes data as the most critical asset in the company, but still is unable to 
answer data related questions directly, it means that the company does not have access to 
necessary data. Questions that the company must be able to answer are, What kind of data 
the company has? What are the data? Where does the data come from? What usage do you 
have of the data? Which are the most important data? What is the worth of those data? If the 
company are not able to answer these questions correct, this means the company doesn’t 
have a high-quality data base. (Redman, Thomas C. 2008, p. 44-45) 
3.1.2 Lean manufacturing standardisation 
Every construction company must strive or an efficiency increasing strategy by valuating 
the company’s objectives such as increasing of productivity, improving service, maintaining 
its existing clients and attracting new businesses, the company expresses its efficiency.  By 
completing the project management objectives; Functional satisfaction, Aesthetic 
satisfaction, Completion the project in time, Completion and value for money, and at the 
same time fulfill the company’s objectives.  
Customers have their own objectives, and the construction industries and its professionals, 
encounter a variety of customer’s objectives and through use of knowledge and professional 
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skills working to meet and fulfill the customer expectations. The project team, especially, 
needs to understand the customer’s organisational structure, and what the customer’s major 
business activities are to be able to interpret and implement the customer’s objectives, in 
order to provide a satisfactory solution. The quality of the work that project team does 
depends on their knowledge, skills, techniques and technologies that they have at hands, and 
if they use them in its optimal way. (Walker, A. (2015)). 
In some cases, one personal is completing many tasks simultaneously, where not all tasks 
are related to achieve the core goal of the project. Some production companies simply 
allocate more money and technologies in an effort to increase the productivity. Instead of 
above mentioned examples that often does not increase the productivity, it is important o 
work smart by defining and clarifying what are the tasks that the company really needs to 
do, and only focus on the tasks that are really needed in order to increase the productivity of 
the company.  (Leopold & Kaltenecker, K. 2015, p. 11)   
Lean manufacturing standardisation is a philosophy and concept that is useful in every 
company. The concept of lean, was developed by Japan Toyota Motor Company 
implemented in their Toyota Production System (TPS) during the post-war period. Initially, 
the Toyota Company had some concepts, such as standardized working, flow-based 
production processes.   
There are three key aspects around lean concept. They are; 
- Providing better value to the customer  
- Doing more with less 
- Prioritizing quality, safety, and the sustainability of the organization 
The team who introduced the Toyota Production System, identified that there are three 
activities contribute to reduce company’s performance. They are namely; Muda, Mura and 
Muri. 
The Japanese word Muda, principally means “Waste”. That is any activity in an organisation 
that does not add value to the customer. Mura means unevenness. Mura is used to improve 
the business process by using correct systems in the company (Ex: Just-in-time, pull system). 
Muri means overburden, unreasonableness. Working under standardized conditions; 
including high quality, high personnel morale, less waste and improved productivity, 
companies can avoid Muri. (Page, K. (2013)). 
 12 
Figure 2; below shows key lean principles. These principles are used to ensure giving more 
value to the customer and as well as having a more profitable business with satisfied 
personnel and a secure future. (Wärtsilä 2017) 
 
Figure 2: Five core principles of lean (Wärtsilä 2017) 
 
Specify value from the perspective of the customer: 
 
This means, understanding the customer from their perspective. Value is what customer need 
and what customer would like to pay. Anything that an organization does beyond customer 
needs would be a waste for the organization.  
 
Identify the value stream: 
Value stream is a series of events in a company which starts from the beginning of its raw 
material process, until the final finished product, or gathering of all the information and 
turning it in to a service. It is important to analyze and identify what events that brings value 
and what events that does not. The objective is to utilize the events which brings value and 
get rid of with the events which do not bring value to the product. Identifying the value 
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stream is not always easy because responsibilities might be unclear among employees, slow 
processes, resources are not properly dedicated, boundaries are not clearly defined etc… 
 
Make the value creating steps flow: 
The flow has to be created based on the steps in production that increase the value. If there 
are steps, which are not adding value, such as waste or rework, it is needed to be removed 
from the flow. Systems and/or processes which bring value, are needed to be added to the 
flow. 
 
At the pull of the customer 
The meaning of “Pull” is providing products or services according to customer’s demand, 
meaning that pull is a demand-driven supply chain rather than forecast. The company takes 
in consideration what the customer needs and when the customer needs it. This is the strategy 
of having Just-in-time inventory management. According to this strategy, the company can 
reduce the waste of maintaining unnecessary inventory, and have a stringent process with 
less lead time to meet the customer expectations.  
 
Strive for perfection 
This principle means that there is a striving for being better tomorrow than today. This is a 
combination of all above four principles. To achieve this, it is necessary to understand the 
customer needs, try to remove waste constantly, identify the flow which are giving value 
and use pull supply chain to reduce waste. This is the process of continuous improvement. 
(Wärtsilä 2017) 
3.2 Change Order Management 
Change orders are common issues in construction projects. It’s very rare to find a project 
without change orders. Change orders in a project can become necessary because of several 
reasons. 
- Changes in project scope. This can be requested by the seller or the customer.  
- Conditional changes in the Contract that occures after the contract is signed.  
- When the customer or the Sub-contractor need to do extra work due to errors, 
omissions or inconsistencies in the contract, they make a claim because the extra 
work is beyond the project scope and it may result in a change order. 
(Levy, Sidney M. 2009, p. 201) 
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3.2.1 Classification of changes 
There are different kinds of changes that can be identified in a project. Classification of 
changes depends on the nature and effect of the changes to the project scope. Some 
researchers categorize Change orders in their own way.  
Directed and Constructive changes: 
Directed changes are changes that the owner informs direct to the other party in which the 
owner needs to do some changes which are not in the original contract. These changes may 
impact on project scope and/or schedule. These changes are clear and easy to identify. 
Constructive changes on other hand are almost indirect changes which can not be identified 
as changes as easily as Directed changes because they are t is based on informal conduct and 
thus do not follow formalised conduct. Constructive changes can also be a result of Directed 
changes, which can cause hidden costs like compensation, delay payments due to Directed 
changes. (Arain, F. M., & Low, S. P. 2009, p. 10) 
Another classification of changes is Additive change, Deductive change, Rework and Force 
Majeure Change.  
Additive change: 
Additive change occurs in the situation that something adds to the original project scope; 
positive change order.  
Deductive changes: 
These kinds of changes occur if something deducts from the original scope.  
Rework: 
Rework needs to be done due to the deficiency of the quality and has no impact either on the 
project scope or on the project schedule. Rework is always an extra expense for the 
contractor and may threatens the time schedule.    
 
Force Majeure changes: 
This is a common clause in a contract. It is an act beyond the control of the parties to the 
contract and parties are not bound to fulfil obligations or liabilities due to unavoidable and 
extraordinary events. These changes may include situations like god of act (natural disasters 
like tsunami, flood, hurricane, volcanic activity, etc…) or war, strike, riot and so on. (Arain, 
F. M., & Low, S. P. 2009, p. 11) 
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3.2.2 Documentation of Change Orders: 
It is important that all necessary information is thoroughly included in the Change Order 
template because all parties need to be aware of the nature of the Change Order. In turns it 
provides an opportunity for all parties to review and give their comments. Information that 
might be included in the Change Order template is the nature of the changes (a brief 
description of the changes), who initiates the proposal/changes (Ex: the seller, the customer 
or the Sub-contractor), Supporting documents to the changes such as; letter, sketch, 
statements, e-mails should be attached, impact on project scope; increasing or decreasing the 
Contract value (value of the previous contract should be included), impact on project 
schedule, all information about extra costs, such as labor costs, material costs and equipment 
costs which occur due to the changes. (Levy, Sidney M. 2009, p. 206-207) 
3.3 Cost control  
Cost control is a very important concept in a company regardless the size of the company.  
It is a risky situation for a small-scale company, not to maintain a proper cost control system 
because one loss from one project may highly affect the company’s sustainability and 
profitability. When larger companies are concerned, loss from one project may not impact 
the company’s profitability as a whole, but loss from several projects, the situation is not the 
same.  
If a company has a well-organized cost and control system which is well designed, developed 
and implemented, the company has the opportunity to get immediate feedback when it is 
needed and compare results in project life cycle with its target objectives, and it is easy to 
calculate up-to-date usage regarding its resources. According to Harold Kerzner following 
requirements should be included, in order of having an effective control system.   
- Good ahead planning to complete the project work to be performed 
- Good estimating of time, labour and costs 
- It is needed to have a clear communication about the tasks in the project scope. 
- Control over project budget and the expenditures. 
- Check timely physical achievements and cost expenditures. 
- Re-estimate time and cost periodically, for the purpose of completing the remaining 
work in the project. 
- Compare periodically actual progress and expenditures with the budget and 
schedules and compare as to how well it is proceeding according to the project 
completion schedule.  
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To win the battle without losing the war, the project team must analyse all three parameters; 
time, cost and performance as a group. A company with effective cost control system can 
measure expenditures against its budget, can identify its variances and take correct decisions 
and actions when it is needed. (Kerzner, H. K., & Harold R. 2013, p. 741-742) 
 
There are basically two kinds of costs that are involved with Change Order work. They are; 
direct costs and indirect costs. Direct costs are the costs which are directly required to 
complete the work. Example of these type of costs: Material costs, labour costs, equipment 
costs, bond premium, insurance premium, rental equipment, photographs, redesign costs, 
Sub-contractor and vendor costs. Indirect costs are the costs associated with the seller and 
the customer filed expenses such as; Project Management, Project Engineers and Project 
Superintendent Costs, estimated costs to prepare a proposal Change Order. 
There is another type of cost, which is called “Impact costs” which is also needed to be 
considered. This cost applies when it concerns delay costs or delay claims due to Change 
Orders. (Levy, Sidney M. 2009, p. 209) 
Controlling project cost is a continuous process which need to be followed to ensure that the 
project is being completed within its budgeted cost, without facing risky situations.  The 
project, has a specific budgeted sum for expenditures which is not allowed to be exceeded.  
In most cases these budgeted expenditures vary during the constructing period due to 
changes in the construction process. As an example, if the customer requires to enhance 
design specifications, then the seller needs to redesign the specifications, and the project 
team/design team needs to assess the cost and the time implications that is occurring due to 
the enhanced specifications. Normally, in construction projects, a separate contingency sum 
from the project budget is allocated to use for unforeseen work/expenditures. Unforeseen 
works could be categorized as additional work, design alterations. Communication between 
all the project team members is an essential part to control and maintain construction cost 
successfully. Construction cost records, regular financial reviews, cost discussions meetings 
must be accessible and available for all the project members in the project. (Hackett, M. S. 
2016, p. 8-9). 
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4 Change Order  
A Change order always has to be documented, and the responsible project manager and 
Project Controller must be informed, because it may impact the project value or the project 
schedule, meaning that it can increase or decrease the project value as well as the agreed 
time limit of the project. (Wärtsilä 2017) 
 
CO can arise without causing changes neither in project value nor in the agreed project 
schedule. Still, it’s essential that the responsible project manager/controller is correctly 
informed about each and every change order directly so that proper action can be taken and 
the management can be on top of the problem solving and deal with a proper solution and 
take necessary action in regard to the whole project.  
 
Change orders can lead to disputes between the project owner and the customer. The project 
owner’s objective is to complete the project on agreed time and to meet the customer 
expectations at the same time. Especially in regards of the time schedule, it is important that 
the project is delivered within the expected time frame. An effective structure to handle 
change orders is benefitting for both project owner and customer, because it clarifies the 
consequences up front for both parties.  
 
The responsibility of the project owner is to control and manage the project budget according 
to allocated costs and time frame. Adequate managing of change orders by following up 
costs, claims on time frames, helps to make the project successful. Technically, a situation 
can occur where the owner has to pay contractual liquidated damages to the customer or to 
the contractor, caused by too many or to complicated change orders, caused either by the 
side of the owner or the customer. If the owner is unable to hand over the project on 
contractual completion date due to interfering change orders, it is important to have a tool 
set at hand to address these matters under the conditions of the original contract with the 
customer. Responsibility for change orders, and resulting costs and delays must therefore be 
addressed in the original contract to avoid disputes between parties.  
4.1 The process 
According to the information at hand from the research in this thesis, it is important to know 
how Change Order occurs in projects. The Change Order process and the parties involved, 
are different depending on what kind of project that is concerned. Mainly, there are two types 
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of Change Orders in a project, i.e. Customer Change Orders (Change orders between 
Wärtsilä and the Customer) and Sub-Contractors Change Orders (Change Orders between 
Wärtsilä and Sub-contractors). The personnel who are signing the Change Order is also 
varied according to the Change Order type.  
 
As per the information that I have received from interviews and meetings with project teams, 
I could see that the experiences of handling Change orders are not similar between customer 
and Sub-Contractors Change Orders.  
4.1.1 How does a CO occur?  
According to internal stakeholders; customer Change orders arise when a customer make an 
offer and then it is up to the seller to accept or not. There are several forms for Change 
Orders. One form is used, when the customer wants to make a change. This means that they 
make an offer. There is another form that is used when Wärtsilä needs to do some 
amendments. Usually Wärtsilä hands over the Change Order template to the Customer with 
the Original Contract.   
In practical, there are some cases that Sub-contractors complete the change order, and then 
make an offer for the done changes, and they argue that it’s not so easy to deal with preparing 
documents to make an offer for changes while completing the work at the same time. 
Especially the Sub-contractors prefer to do work first and then they calculate how many man 
hours that they have used for doing changes, and then make a final offer for the work that 
they have already done. Wärtsilä however is not bound to accept their proposal as it is. 
Wärtsilä has to verify a valid value of the change order. The normal procedure in some 
countries is that Sub-contractors do their work first and make an offer later for changes.   
When the customer change orders are concerned, there is also a strict procedure to follow. 
However, conditions differ between project contracts. Project team in some projects is 
maintaining a plus/minus (+/-) list during the whole project period and try to end up at zero 
at the end of the project. This list includes different work roles that the seller and the 
customer have agreed on. Example: Works that Wärtsilä is bound to do, are still left or 
forgotten to do (-), some components; material which are not possible to provide (+), and if 
the company has done some extra work etc… 
According to the contract, the parties should make change orders formally as soon as changes 
occur. It’s the best way too, because it prevents controversial situations between the parties.   
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4.1.2 Who has the responsibility for approving the CO? 
Change Orders by the Mechanical Sub-contractors are dealt with by Mechanical supervisors 
in first hand, Electrical Sub-contractors are dealt with by Electrical supervisors and the Civil 
Sub-contractors respectively are dealt with by civil supervisors. Then, the matter it dealt by 
the respective Chief Project Engineers; Mechanical, Civil or Electrical.  
Chief Project Engineers are responsible for having control over his/her own engineering side. 
All change orders should be handled by Project Manager because Project manager has been 
given Power of Attorney in project, to be able to sign documents on behalf of Wärtsilä. 
Project managers should follow up project cost. There is no definitive and clear procedure 
about how CO proceeds and it also depends on the project team. In some cases, project 
CPE’s were given power of attorney to sign documents.  
4.1.3 Common Change orders issues 
As understood from information received from internal stakeholders, the most difficult 
things of handling Change orders are summarized here. When considering customer change 
orders; it costs both money and time for them to go through the process and the customer 
doesn’t like it. But, there are customers that are easy to deal with too. There are several 
aspects for that. The customer should trust the seller and accept the proposal, the Change 
Order should be managed within the project time. 
When it comes to sub-contractors Change orders; it is another aspect. If the Sub-contractor 
bring their proposal with in good faith, then would be easy to deal with them. But, sometimes 
some Sub-contractors bring their own lists for Change orders mentioning some false 
quantities and value. In such a case, it takes time to come to a good solution. It’s important 
to have a good relationship with Sub-contractors. Even though the seller has a power to 
refuse all the Change Orders because the Sub-contractors have not done their works 
according to the Contract, the seller has to be fair with them Otherwise it may lead to 
disputes.  
It’s important to maintain the balance between the seller and customer or the seller and the 
sub-contractor. If you treat them bad when you have power, once they have power one day 
they will treat you the same.  
Interview with internal stakeholders: The difficult situation of dealing with Change Orders 
is that if the customer do some proposals for changes when it comes closer to deadline. In 
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that case, the seller and the customer should agree with each other that Change order doesn’t 
extend the project schedule. Otherwise in turns the situation can come to pay fines to the 
customer for the delay.  
4.2  Legal aspect 
Change Orders are bilateral agreements. One of the parties are making an offer and the other 
party is either accepting or denying the proposal. Most of the time Change Orders bring 
amendments to the original contract. That’s the reason the construction companies should 
understand and need to have a structured system how to act legally and reasonably in dealing 
with Change Orders, in terms of protecting the relationship between parties, and as well as 
paying costs as needed for the changes which are done during the construction period.  
For a change order to become valid, both parties’ signatures must be there in the document 
and only then a valid offer and a valid acceptance are made. A Change Order is a practical 
issue, as well as a legal issue, because change order is a normal process which can not always 
be avoided in the project. Most of the cases the parties may not go for litigations to solve the 
matter, instead they prefer to solve the matter with discussions and negotiations. The seller 
need their customer and the seller need their sub-contractors. Litigations and arbitrations 
processes are not practical because they are costly, take time and not good for future 
businesses. 
Following are some words which are important to this study. Definitions have been taken 
from one EPC project Contract, which signed between one customer and Wärtsilä dated 23rd 
of June 2016. (Wärtsilä 2017) 
Subcontractor: 
“ “Subcontractor” means any person (or other legal entity) named in the Contract as a 
subcontractor, manufacturer or supplier, or any person (or other legal entity) appointed as 
a subcontractor, whether directly by the CONTRACTOR or at any lower tier (including any 
subcontractors or vendors of materials) for a part of the Works and the legal successors in 
title to such person (other than by merger or acquisition not consented to by the OWNER), 
but not (except with the consent of the OWNER) any assignee of such person.” 
Variation: 
“ “Variation” means any change, modification, addition or deletion to, in or from the 
Specification or the Works or a change or restriction in the CONTRACTOR’s sequence, 
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timing, conditions or methods of working, which is instructed or approved as a variation 
under a Variation Order issued pursuant to Clause 30 [Variation]”  
Variation order: 
““Variation Order” mean any written order, identified as such, issued to the CONTRACTOR 
by the Owner pursuant to Clause [Variations]”  
Claim: 
 
If the parties are not agreed with the changes occur in a project and in turns with its 
compensation, those disagreed changes may lead to a claim. All the claim in a project need 
to document, take actions and manage. Claim management is also an important tool of a 
company same as Change management. Claim is to be settled with parties without delaying 
with negotiations between parties. If it is necessary, parties can get help from their senior 
management to come to a settlement. If the parties are still not satisfied with an amicable 
settlement, the dispute may resolve by arbitration procedure. (Wärtsilä 2017) 
 
Legality of the Change order: 
If the Owner or the Contractor needs to vary, alter or modify the works in Scope, it can be 
done only after submitting a proposal for variation or direct submitting a variation Order to 
the other party. Such kind of proposal for a variation or an offer for a variation is valid up to 
28 days and if the other party has not accepted the offer within 28 days, the offer has to be 
withdrawn by the offeror. If the offeree has accepted the offer for a variation, the offeror 
shall issue a Variation Order. 
Both parties must act reasonably and in good faith when it concerns the amendments to the 
Contract time and the Contract value.  
Before printed out the Change Order template, all the necessary information needs to be 
filled and the both parties should be signed. Without parties’ signatures, the Change Order 
can not consider as a valid document. (Wärtsilä 2017) 
4.3 Site hand book  
The Site hand book is maintained by the Installation and Construction Services (ICS). The 
object of having a Site hand book is to provide information about the working processes of 
the project during the whole construction period. Information in the Site hand book comes 
from both Integrated Document Management (IDM) and compass. All information that the 
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project team needs from the beginning of the project until the project is handed over to the 
customer; such as Human Resource (HR) matters, Project management, Site management, 
Site administration, Site reporting, Manage Sub-contractors, Site book-keeping, Change 
Order template, … are included in the Site hand book. (Wärtsilä 2017) 
 
When Wärtsilä and/or the customer need to do any changes to the original design in a project, 
the Figure No: 3 shows the template that should preferably be used by both parties. This 
template is only one of several templates that I have encountered during this CO study.  
Identified shortages of this template: 
- No summary of original Contract value changes. It’s good to have, Example: 
Original Contract value, Sum of previous Change Orders, New Change order value 
and Contract value after the present Change order. 
- No link to information/materials which are related to Change Order. 
- No mentioning from which engineering department the Change order originate, Ex: 
Mechanical, Civil or Electrical. 




Figure 3: Change Order template (Wärtsilä 2017) 
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4.4 Site feedback 
Site feedback comes from the project team, considering the reasons for the Change Order 
approval or not. Site manager in the project takes the decision himself most of the time to 
accept the Change Order, or not. The Site manager has been given the right to accept change 
order up to a given monitory value. If the value of the change order is beyond the Site 
manager authority, he has to bring the matter to Project manager. The Project Manager has 
the right to approve the Change Order up to a certain monitory value.  
Site feedback which is related to Change order determines if it is due to design error or 
manufacturing error or something else. Site feedback is a decision support to the project 
team. Feedback is a vital support as a ground for making decisions that can lead to a Change 
Order. A Change Order in turn can lead to a claim. General site feedback about systematic 
design errors are supposed to have corrections made, and thereafter be updated as a new 
corrected standard design.  
In general, a good site feedback should consist of a written report with an included picture 
which is related to the matter in question, a brief explanation in text and the references to the 
design or relevant issue.  
4.5 Sub-contracts 
In general, selecting of Sub-contractors to a project starts in the beginning of project planning 
i.e in the preparation step in the project. Site manager in the project, with the cooperation of 
the Project Manager, Civil Work Supervisor, Electrical and Mechanical Supervisors select 
the potential sub-contractors locally after justifying relevant criteria. The scope of the Sub-
contractors may vary from project to project. In EPC projects Wärtsilä rely on Sub-
contractors service for the purpose of providing standard construction materials, hiring 
labour and equipment, transportation etc… (Wärtsilä 2017) 
Figure 4; sums up the sub-contracting work process in a project. Change management comes 
under the phase of “Contract Administration”. It mentioned that the contract itself should 
include how to handle the change orders and Where to find the Change order template in 














5 Projects included in this research 
This Study is a case study limited to seven Energy Solutions projects in different areas in the 
world. The projects have been selected by the supervisor Peter Bergqvist – Engineering 
Manager, Wärtsilä Finland Oy.   
5.1 EEQ - 1 
Project background: 
This project is an Extended EEQ project which is located in South Texas, USA. The power 
plant is powered with 12 Wärtsilä 50SG (12x18V50SG) engines and the total expected 
output would be 225 MW. (Wärtsilä 2017) 
 
Internal Stakeholders: 
Project manager: JAROWICZ Anna  
Project controller: Norah Lynne Davlin 
Chief Project Engineer - Mechanical: Joseph Koshy  
Chief Project Engineer - Civil: Joni Vares 
Chief Project Engineer - Electrical: Jukka Kuitunen 
 
Information from internal stakeholders:  
The plant has already been handed over to the customer. Three Change orders; one from 
Mechanical scope (No: 015) and two from Electrical scope (No: 013 & 014) are still under 
pending status. The reason for that is Wärtsilä and the customer is still negotiating with +/- 
list. Change Order No: 16 has been cancelled after negotiating between parties.  
 
Below in Table 1; shows how Change orders have been categorized. Here we set the original 
Contract value to 100 X. Calculating Change Orders impact in this project on the original 
contract value, shows that the Contract value has increased to 101,09 X. This equals a plus 










Table 1: Customer Change Order list 
 
Conclusion: 
The total percentage of the Change Orders represent 0,87% in Mechanical engineering and 
0,22% in Electrical engineering. No Change Orders under Civil scope.  
 
This is an EEQ project and therefore no Sub-Contractors Change orders. Change Orders 
which are shown in the Table 1, from No: 001 to No: 015 are Customer Change Orders.  
 
The project budget is split between Wärtsilä Finland Oy (WFI) and Wärtsilä North America 
(WNA). WNA carries the full value of the contract which includes the costs allocated to 
WFI and WNA and WFI entered into an Inter-corporate agreement to purchase the WFI 
scope.  
5.2 EPC - 1 
Project background: 
This project is an EPC project which is running in base-load mode. It’s a second extension 
to one existed project with further installation of 1xW18V46 engine model. EPC - 1 is one 





Project manager: Julien Brudi  
Project controller: Robin Högkvist 
Chief Project Engineer - Mechanical: Julien Brudi  
Chief Project Engineer - Civil: Lacroix Sébastien 
Chief Project Engineer - Electrical: Robalo Jorge 
Interview with internal stakeholders:  
Change order differs between projects, customers and sub-contractors. Change Orders which 
are registered under Integration Management in IDM are typically finalized Change orders; 
including contractual agreement and some similar situations. Sub-contractors change orders 
are categorized under Supply Management. Citec Change Orders are categorized under 
Integration Management. 
 
Integration Management in IDM is usually a natural place in most projects where Change 
Orders are documented.  
EPC -1 project doesn’t have any formal change order up to date. Some Change orders are 
under pending status. This is why still no Change orders from this project can be found in 
IDM.   
There is a long procedure before a Change order is finalized and there is no specific place to 
register ongoing change orders. Furthermore, there is no written process to follow Change 
Order procedure. The process also depends on what kind of Change order that is handled. 
Customer change orders handling depend on the contract between Wärtsilä and the customer. 
The contract itself describes how to handle customer change orders; meaning that the 
Contract provides conditions and steps to follow, what documents that should be presented, 
what kind of changes can and can not be as Change Orders. In addition, the original contract 
provides that the parties can not make any amendments to the contract value or to the contract 
time, unless otherwise both parties agree. In case, both parties agree, a Change order can be 
issued.  
If a customer in an EPC projects propose to do some amendments, the seller has to strictly 
follow the conditions of the contract. If some change order should derive from sub-
contractors, Contracts with Sub-contractors have to be applied.   
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In the present EPC - 1 project, there is no formal change orders and there are some ongoing 
change orders can be noted.  
 
Sub- contractor change orders are still under discussions. Basically, Sub-contractors provide 
different kind of documentation. Firstly, they send a one big table including all the 
modifications that they have done. Then the seller has to check if all these modifications 
really are change orders or not because sometimes this list contain work that does not sort 
under Change orders.  
 
Some of these Change Orders are still not finalized and thus the percentage of Change order 
in this project so far is preliminary and the final value and percentage of the Change orders 
in relation to the original Contract value can be calculated when the Change order handling 




Table 2: Mechanical, Civil & Electrical Sub-Contractors Change Orders 
 
Conclusion: 
Table 2; shows Mechanical, Civil & Electrical Sub-Contractors Change Orders. Change 
Orders derive from three different Sub-contractors; Semind S.A.R.L., Acrobeton and EPMC 
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Electric. The seller has separate agreements with different Sub-contractors for specific 
engineering scope. As summarised in the Table 2; Semind S.A.R.L. is the Mechanical Sub-
contractor for Mechanical installation work, Acrobeton is the Civil Sub-contractor for Civil 
installation work and so on.  
 
The Change order No: 03 in Table 2; CO03 – Steel Structure is related Civil Sub-contractor 
Actrobeton, but due to some issues during roof erection, it has been decided to put this 
Change order in to mechanical scope in order to have better coordination at site.  
 
Mechanical Change orders represents 14,16 % in Semind and 2,81 % in Acrobeton. The high 
percentage, 9,50 % of Semind is because of piping installation. The total impact on the 
Semind original contract value is almost 21 %, i.e. one fifth of original contract value has 
been increased because of change orders. 
 
CO01in Table 2; in relation to Electrical engineering is from Sub-contractor, EPMC Electric 
and the original contract value has been increased due to that Change order with 19,14%. 
This is the only electrical change order which has been agreed and signed by both parties; 
the seller and the Sub-contractor.  
5.3 EPC - 2 
Project background: 
This is an EPC project which is powered by 15 Wärtsilä 20V 34DF engines using duel fuel 
oil; natural gas and Fuel oil as alternative. The expecting output of the power plant is 135 
MW. Power plant is situated in Oman. (Wärtsilä 2017) 
 
Internal Stakeholders: 
Project manager: JAROWICZ Anna/Milton Dasgupta  
Project controller: Nasser Cedric/ Hannu Kuivamäki 
Chief Project Engineer - Mechanical: Sandesh Salunke  
Chief Project Engineer - Civil: Amjad Al Amir 







Interview with internal stakeholders:  
No Customer Change orders in this project because this project is a full EPC project and the 





Table 3: Sub-contractors Change orders 
 
Conclusion: 
The percentage are shown in the Table 3 are from Appendices 1-6. 
5.4 EEQ - 2 
Project background: 
EEQ - 2 is a basic EEQ project in USA. IT is a Gas Power Generation with 2 Wärtsilä 
20V34SG engines. The expected output of the power plant is 18000 kW. (Wärtsilä 2017) 
 
Internal Stakeholders: 
Project manager: JAROWICZ Anna  
Project controller: Norah Lynne Davlin 
Chief Project Engineer - Mechanical: Joseph Koshy  
Chief Project Engineer - Civil: Joni Vares 
Chief Project Engineer - Electrical: Jukka Kuitunen 
Interview with internal Stakeholders: 





Table 4: Customer Change Orders 
 
Conclusion:  
As per the result in the above Table 4; there are no any Civil Change orders in the project 
and Mechanical Change orders represent 1.14 % out of 2.07 % change orders. High 
percentage of Change orders percentage in Mechanical engineering was because of Emission 
and noise testing.   
5.5 EPC - 3 
Project background: 




Project manager: Hannes Ampiala  
Project controller: Magnus Lundell  
Chief Project Engineer - Mechanical: Toni latva salo 
Chief Project Engineer - Civil: Timo Toivanen 
Chief Project Engineer - Electrical: Tuomaala Ville 
 
Interview with internal Stakeholders: 
The Power of Attorney to be able to sign Change Orders with Sub-contractors in mechanical 
engineering side is given to CPE-Mechanical.  
Interview with internal stakeholders: The Change Order process is written in the contract. 
The conditions, provided in the Contract between Wärtsilä and the customer have 
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information about the Change order process. Conditions in the Sub-Contractors contract do 
not provide sufficient information about the change order process.   
The seller could not hand over this project to the customer before deadline. Because of this 









Table 6: Sub-contractors Change orders 
Conclusion: 
Information which is summarised in Table 6; above are available in Appendices 7-9. 
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5.6 EEQ - 3 
Project background: 
EEQ – 3 is a USA project which is generated by five Wärtsilä engines. One generator set 
has a 9,8 MW capacity and accordingly the power station output generates 46 MW. This is 
an EEQ project and therefore the Wärtsilä scope is limited to supply Engine Generator sets 
and other auxiliary equipment and in addition supplying gas conditioning system, emission 
system, supervision installation, heat recovery system for hot water, etc… are also under the 
Wärtsilä scope. (Wärtsilä 2017) 
 
Internal Stakeholders: 
Project manager: Ulf Stoor  
Project controller: Thomas Högnabba /Lynne Davlin 
Chief Project Engineer - Mechanical: Mathias Södergård  
Chief Project Engineer - Civil: Joni Vares 
Chief Project Engineer - Electrical: Jukka Kuitunen/Toni Haarala 
Site manager: Mats Lärka  
 
Interviews with internal Stakeholders: 
In this project Wärtsilä has not signed any contracts with Sub-contractors and instead the 
customer has their own sub-contractors which are providing service/work to Wärtsilä. 
Wärtsilä has approved those Sub-contractors as Wärtsilä approved suppliers for specified 
works.  
For every projects the seller needs to get service/work done using other contractors. But, in 
this project, because the seller doesn’t have their own Sub-contractors, Wärtsilä had to pay 
for the invoices that were given by the Customer’s Sub-contractors for the changes that they 










Table 7: Customer Change orders 
 
Conclusion: 
Change order NO: 01 is related EEQ - 3 project and it is a different project. Therefore, I have 
not included that Change order value in to Table 7.   
5.7 EPC - 4 
Project background: 
This power plant consists with 10 Wärtsilä W18V50DF engines and is designed for Base 
load operation to be driven with natural gas and crude oil as main fuel. The project is situated 
in Saudi Arabia. Expected output 176 MW. 
 
Internal Stakeholders: 
Project manager: Niklas Dahlgren 
Project controller: Hannu Kuivamäki 
Chief Project Engineer - Mechanical: Björn Gull 
Chief Project Engineer - Civil: Robert Sigfrids 
Chief Project Engineer - Electrical: Ted Östersund 
Interviews with internal Stakeholders: 
Change Orders in this project have been divided into Onshore and Offshore, but both Change 
Orders have been documented with the same chronological order. All Change orders in 





Table 8: Customer Change orders 
 
Conclusion: 
Change Order No: 01 is related to Electrical Basic design in which the customer confirmed 
MV-SLD main breaker was downsized. The correct breaker size was replaced and parties 
agreed to a zero value for the Change Order.  
Change Order No: 02 has occurred for the reason of adding line differential protections to 
switchgear outgoing feeders. The project scope was increased due to the seller needed to 
install additional equipment. Parties agreed to have a Change Order with zero value.   
 
Chnage Order No: 03 also occurred due to customer requested changes other than mentioned 
in the original scope. Because of the Change order No: 03, Mechanical, Civil and Electrical 
Detailed Designs needed to be re-designed.  
Change order No: 04 is a negative change order and because of that the original contract 
value has been decreased with 0,10%. The Change order is about removal of 2500A outgoing 
Cubicle Breaker from the Wärtsilä scope.  
 
Change order No: 05 is about Gas pipe line and it has been split to both Mechanical and 
Civil. Gas pipe line needed to re-route due to GPRS location was changed with the new 
scope. Basic and Detail design drawings were also changed accordingly. Parties finally 
agreed that the value of the change order was zero euro.   
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Table 9: Civil Sub-Contractors Change orders 
 
When doing my research regarding this project, I could find Sub-contractors Change orders 




















This chapter sums up Change orders common issues, problems around Change orders, 
summary of the result and proposals which I have found and finally, why it is needed to have 
a standard template for change orders.  
6.1 Change orders common causes   
In my research, I discovered several common causes of change orders among the selected 
projects. These causes may, or may not differ significantly from Change orders in other 
projects not included in this study. Nevertheless, the findings that I present in this study, are 
probably applicable for many more recent, and earlier projects in Wärtsilä.  I would here like 
to mention common causes for Change orders, according to this research regarding Sub-
Contractors, and Customers.  
In general, Customer Change orders percentage is higher in Mechanical engineering than in 
Civil and Electrical engineering. The reason for this finding may be that Mechanical 
engineering has been given a larger part of the construction work. Civil engineering has 
much less Change order percentage compared with the other two engineering systems.  
Sub-Contractors Change order percentage on the other hand, is differently divided. The most 
abundant Change order regarding Sub-contractors are related to Civil engineering according 
to this study. Important here is note that Sub-Contractor Change orders relate to only to EPC 
projects.  
Registered causes for customer Change orders  
Mechanical installation works: 
- Exhaust Gas Module (EGM) Steel structure, Charge air filter, Genset security & 
related Expenses, Units storage fees, Emergency Shut down valve, etc… 
- Urea tank installation 
- Exhaust gas ducting and Rupture disc installation 
- Emission and noise testing 
 
Civil installation works: 
- Workshop extension, Workshop fence & shelf installation 
- Water line installation 
- Washing place cooling water installation, etc… 
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Electrical installation works: 
- Control system updates 
- Installation of Low Voltage Power Circuit Breaker 
- Installation of additional VDC system (VDC: Volts Direct Current) 
- Installation or changes to MV Switchgear (MV: Medium Voltage) 
 
Here follow the registered causes for Sub-Contractors Change orders. 
Mechanical installation works: 
- Piping installation, supplying of high pressure & ventilation pipes, Piping 
modification 
- Steel & Support structure installation 
- Installation of Firefighting system (steel pipe, fabrication of supports) 
- EGM and Turbocharger repair 
- Welding procedure changing 
 
Civil installation works: 
- Firefighting modifications, 
- Additional earthling works 
- Discrepancy of concrete pump costs between actual and agreed Bill of Quantity 
(BOQ) 
- Installation of wall panel, Exhaust gas platform and Exhaust gas duct supply 
- Additional layer paintings in pipes and engine hall 
- Rain water pipes for Drainage system 
 
Electrical installation work: 
- Supply of cable and accessories 
- Discrepancy of cable quantity between Bill of Quantity (BOQ) and Cable Schedule 
 
Register Change order costs in order and in correct way, helps to follow good Accounting 
Principles and policies in the company as well. If the costs have not been accounted for under 
correct book keeping account, or if the costs are under, or over stated in accounts, it is 
questionable if Accounting Principles such as data reliability, objectivity and verifiability 
are followed. Not following the Accounting principles strictly, affects the Financial 
Statements (the Balance sheet, Income Statement, and notes to Financial Statements) in the 
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company. This means that the company is not able to see the correct figures about net sales 
margin and earnings before interests and taxes (EBIT).  
 
Many of the identified Claims in the included projects have been found without having a 
value. Example in EEQ – 1, only 22 out of 131 claims have a value. Site sends information 
about Claims to non-conformity manager. Most of the claims only contained a brief 
information about the claim with no monitory value added.    
6.2 Problems regarding the handling of Change orders  
The company does not maintain a written change order process other than the conditions in 
the Contracts between Wärtsilä and the Customer or Wärtsilä and the Sub-contractor. There 
is no proper process description on how to follow up and document Change Orders. Every 
project team is following their own way of handling and documenting Change Orders.  
As given by information received from interviews and meetings, there is no specific person 
in the project management that is handling Change orders. Instead several people are 
involved with handling change orders and the documentary process is in several cases 
unclear and in some cases incorrect. To properly handle a change order, one must possess 
specific understandings of the conditions of the Contract, and furthermore, the economic 
aspect of how to document change orders in a correct way, as well as the engineering 
background in terms of being able to determine costs and labour value of the change order 
etc. In some projects only project manager or site manager has all the information about 
change orders. Mechanical, Civil and Electrical Change Orders, in some projects in this 
research, are separately handled by their respective Chief Project Engineers.  
 
Change Orders don’t have a specific place for documentary in the project. Sometimes in 
some projects, the project team uploads their Change orders in the IDM in different places, 
but still, every Change orders in the projects are not documented in the IDM. As a result of 
this situation it is needed to contact several people in the project to collect all data about the 
Change Orders. 
Collecting information was sometimes rather difficult due to the reason that some people 
who had been working with these selected projects are not available anymore, because the 
persons might have been promoted or the project team had changed members or had changed 
their careers or of some other reason.  
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There are many change orders/claims that were found in projects without having a monitory 
value. It doesn’t mean that those Change Orders/claim don’t have any value, but for some 
reason, the value has been missed or in some kind of agreement for some reason been set as 
zero value.   
One project, related to my research is documented in French language due to the customer 
interest. It was difficult for me to go through documents due to lack of language skills. 
 
There is, up to date, no specific documented place which can find out all information about 
change orders. 
6.3 Summary of the study and proposals 
According to the information which I have received from the interviews, only change orders 
which are affecting the contract value, are sent to book keeping department. If, the change 
order brings amendments to the contract value, the parties need to clearly agree about the 
Change order value. When parties have agreed on the matter, the Business controller is 
informed, and a new amended contract is made with the agreed value.  
 
Because of change orders, the project team has to adapt their work plan to the new 
circumstances. If the customer is responsible for the change order, the cost of that change 
order subsequently must be added to the contract value. In reality, negotiations are held in 
many cases to settle practical and monitory amendments during construction progress. 
Theoretically, a situation can occur where the contract dead line is threatened because of 
complex change orders which could cause delay payments, especially if change orders and 
responsibilities regarding these are not handled correctly. 
 
One Wärtsilä internal stakeholder’s opinion is that the best way of getting payment is by 
bargaining with customer without forcing them to be paid for change orders. It makes it 
easier to deal with the customer as well as both parties can be more satisfied at the end of 
the project. It’s not possible to go for litigation processes every time parties are not agreeing 
with each other. The cooperation and negotiation approach are a flexible way of getting 
correct payment from the customer. 
 
Every Claim needs to be registered in its correct template and the value must be correctly 
documented in the claim document itself. There should be a system to document and to 
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update every Claim correctly. There does not exist any link to the background information 
due to the claim at present time. If there is an updated link to check and verify about Changes 
and claims, it would be very easy to follow up the cost and all other beneficial advantages 
that follow with accessible high quality data. 
 
Every project need to document all change orders according to standard procedure and the 
agreed specific place in IDM or another agreed database. It is preferable and easier to use a 
standard template so that every member in all project teams can use the same form all the 
time. Follow up, evaluations and research will be easily done when data are accessible and 
up to date. In worst case change orders cause reduction of the profit margin. It’s profitable 
to have someone in the project to handle all change orders. It helps to maintain proper change 
order processes, as well as to increase control over total amount and value of the change 
orders. If properly handled, and someone is taking care of all change orders, the projects 
management can stay on top of the situation and make better decisions.  
Change orders not only affect the contract value, but also the project schedule. It’s necessary 
to stay on top of how CO affects the project schedule, to be able to adjust work plan and 
resources to complete the project within its deadline.  
Planning of the project beforehand and taking advantage of earlier experiences from 
previous projects contribute to minimizing the quantity of change orders in projects. Every 
change orders take its time for administration, discussions, material, man hours, time, and 
money.  
To be able to have a stringent handling of change orders, with a good possibility to follow 
up result, and further develop routines demands a proper structured common handling. 
Whenever a change order is being handled it is of obvious importance that all facts 
concerning the need for a change order are established and verified, so that a proper 
evaluation according to the contract, and a proper cost evaluation can be undertaken. If 
change orders are handled differently in many locally favoured ways, Wärtsilä lose a lot of 
valuable information, as well as there is a risk of causing pressure on the individuals who 
are handling these matters without a complete set of tools for the matter.  
I propose to use two separate chronological order number for change orders when a project 
has two contracts with two Contract values for Onshore and Offshore. In this way, it will be 
possible to follow up change orders cost related to on- or offshore since on- and offshore 
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have separate budgets and contract values. Book keepers, as well as anyone else who needs 
information about change orders, can this way obtain updated information and correct 
figures about the change orders, without spending unnecessary time digging into the matter. 
Site staff need proper and complete instructions for Mechanical, Civil & Electrical 
engineering installations. They must have all the material that they need specified in the 
work descriptions. It helps them to understand what they have to do, and how to do. Proper 
and clear installation instructions minimize the costs as well as the time spent doing the work 
6.4 The need for a standard template 
Wärtsilä has different kind of templates for change/ variation orders to use at sites when a 
Change / variation order is needed. The official Change order template is included in the 
site hand book (Figure 3) and there are several others in Excel form.  
Even though there are many templates available, some high-quality data needs to be added 
to the template. Examples: 
- Link to the material that the change order is related to. It may work by using 
“hyperlink”. 
- Secondary impact, due to the change order may be included with attached 
document. 
- What stage or phase in the contract period did the change order occur.  
- Information such as; What is the Contract value before this Change order? 
What is the value of this change order? New contract value after the current 
change order. (There are several project teams that have used this system, but 
only for the first change order in line, not for the following change orders). 
 
It is enough to have one standard change order template that is liable to use for everyone 
who are involved in making change orders. By taking a system in use which are common 
for all users and change orders, it will increase the efficiency of handling change orders in 
all levels in the company.  
It was discovered that, one project had two contracts with two different contract values 
divided into Onshore and Offshore, Change orders were documented in chronological order 
mixing on- and offshore, causing problems in the follow up situation.  Cost in SAP (Systems, 
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Applications & Products in Data Processing) could be seen separately for Onshore and 
Offshore.  
Because of the time limitation in this thesis, I have not created any proposal Change order 
template. But, further discussions to create a standard change order template will be 



















This chapter contains a reflection of how well I could achieve the goals of this thesis and 
issues dealt with during this thesis work as well as proposals for further research. The chapter 
ends with my Final words about this work.   
7.1 How well could I achieve the goal of this thesis? 
This thesis is based on seven Wärtsilä Energy solution projects. Therefore, the result does 
not give the whole picture of all Energy solutions projects at Wärtsilä. However, the result 
can be used to understand some of the problems around handling change orders. 
I am not working with change orders during my work at the company. When I selected this 
subject for my thesis, I did not have any idea where to start. Theory studies, and as well as 
my earlier educations and knowledge helped me to understand the facts related to Change 
orders, and concepts which surrounds Change orders. The information that I received from 
interviews and meetings with internal stakeholders, from company internal websites, and 
databases were analysed and assembled to achieve the goal.  
At the beginning, it was decided that I should study Change orders in Mechanical 
engineering disciplines, because my tasks in the company are related to Mechanical 
Engineering department. Later, it was decided to include Civil and Electrical Change orders 
as well to get the overall picture about Change orders in a project.  
I feel that I could achieve my purpose to study the way of handling Change orders in the 
company within the limitations of this study. Result and problems that I found, as well as 
proposals to have a well-structured system for Change orders are mentioned in Chapter 6. 
Following are the three main proposals. 
1. All Change orders from all disciplines needs to be registered in a specific common 
way, with specified high quality data, in a specific agreed place in the company’s IT-
system, for instance the IDM program. In starting to do so, all advantages in terms 
of accessible updated information will be at hand for book keeping and accounting, 
decision making processes at sites and project planning stages, and it will also 
become an important resource for developing the company by providing information 
of previous problems, mistakes and solutions. 
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2. A standard template is of great value in terms of being able to gather high quality 
data so that no information is lost during handling the change order.  
3. A link that accesses all updated change orders where you can access specific data 
would become an effective tool to implement this beneficial knowledge; stored 
“Know how”, in research, book keeping and avoiding repeating unnecessary change 
orders in future projects. 
Updating Change orders in a proper manner as mentioned in proposals 1-3 above, will help 
the company to save time and money. Resulting in increased effectiveness due to less time 
spent on searching for necessary information concerning Change orders, and reducing 
repetitive Change orders by implementing easy access of updated high quality data as a basis 
for decision making. As a global actor Wärtsilä has hundreds of projects going on. A crude 
mathematic hypothetic example; if there are a hundred Change orders per project, and every 
change order has a value of 1000 euro, applied to 100 projects, gives at hand a staggering 
amount of 10 million euros worth of Change orders. It is easy to understand that it is 
important to deal with Change order in a beneficial structure. 
7.2 Issues dealt with during thesis work   
Gathering data was a big issue here because data accessibility was poor, I had to contact 
several people in every project to get all information needed. In some cases, project team 
members had been re-appointed and updated information about the project team had not 
been updated in the database.  
Information was not available when needed. I had to spend several hours sometimes to find 
data. Some information that I received were not clear and it was difficult to interpret.  
Most of the documents in one project which was included into this research were in French 
language and it was not so easy to read and understand the information in those documents.  
There are several Change order templates that could be identified. It was confusing 
sometimes, to try to identify what the Change order was related to.  
 47 
7.3  Proposal for further research 
The study of Change order procedure is very comprehensive and my study is almost just like 
a scratch of the surface in this matter. There are several areas that need further research. Cost 
calculations, Claim management, book keeping, as well as SAP updating are some of them. 
Study of Site Cost: 
Calculations of costs in relation to Change orders at site is one research area that is profitable 
to work further with. In regards of change orders it is important that the Site manager is 
aware of how much the site costs per day to be able to calculate the consequences of a change 
order, and as well as it minimizes the problems/disputes between parties.  
 
Claim management: 
Claim management is also something that needs further attention in research according to 
the information that I have received. I also found, that there is no proper documentation of 
claims in the company. The poor documentation and reporting of claims directly affects the 
project budget. If the parties can settle claim disputes in early stages, both parties can save 
unnecessary costs, otherwise spent in arbitration or litigation matters. 
Studies of book keeping: 
If there are problem handling Change orders, then it is obvious that there are problems with 
book keeping Change orders as well. The data given in regards of change orders are 
sometimes not sufficient to understand from what discipline the correspondent change order 
relates to, which in turn affects budgetary issues between disciplines. 
Actions for Site feedback: 
There are plenty of site feedbacks that can be identified due to design/drawing errors in 
modules, units and materials. If the same error happens repeatedly without the error being 
corrected, and actions being taken to avoid the error, by changing the design as needed, or 
updating standard design accordingly, it spends unnecessary time and money of the 
company. And if the changes are not updated using site feedbacks, the time and energy spent 
for making site feedback is also not effective. This is also one research field where it would 
be useful to do some further studies i feels useful to be done.  
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7.4 Final Words 
It was rather hard to gather information regarding change orders in this thesis. I had to search 
in various places and spend many hours before all the information was obtained.  
Because of the work in line with this thesis I got the opportunity to get to know new people 
that I otherwise would not have encountered. I want to thank all of them who cooperated 
with me in order to achieve the goal of this thesis. 
I would like to thank my supervisors; Mikael Ehrs at Novia UAS and Peter Bergqvist at 
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  Original Contract value    100,00 
001 Delivery and installation of Support steels for firefighting 
pipes in Cable trench 1, 2 & 3 0,28 100,28 
002 Fabrication and supply of Generator duct support 
structure (duct steel frame) 0,26 100,55 
003 Fabrication and supply of DN600 flanges 0,01 100,56 
004 Fabrication and supply of GPRS vent pipe and caps 0,35 100,91 
005 Fabrication and supply of CEMS emission nozzles 0,15 101,06 
006 Fabrication and supply of EH nozzles 0,23 101,29 
007 Fabrication and supply of U bar 0,05 101,34 
008 Supply of Man Power for Engine Alignment Works at 
site as per the BOQ 0,23 101,57 
009 
Supply of additional material list for steels for firefighting 
piping 0,07 101,64 
010 
Fabrication and installation of high pressure pipe, 
seamless 8" 3,16 104,80 
011 
Fabrication and installation of high pressure pipe, 
seamless 8" 0,01 104,81 
012 Supply of additional material - Pipe Size 40, 120 mitre 0,02 104,84 
013 Supply of additional material - Penetration plate for 
storage tank area dyke wall 0,03 104,86 
014 Supply of additional material -steel for EGS, Painting 
System C5-M, total weight 731 kgs 0,14 105,01 
015 Supply of additional material -Vent cap assembly DN-25. 
Qty 31 Pcs & DN80. Qty 16 pcs 0,02 105,02 
016 Fabrication and supply of Handrail for Engine 
Maintenance platform work Qty - 15 Nos 0,01 105,03 
017 Fabrication and supply of Angle 50x50x5 - 6 mtr long 
Qty 10 pcs with Epozy primer with 60 microns DFT 0,18 105,22 
018 Fabrication of supports for FF system in Step up 
transformer area 0,79 106,01 
019 Additional pressure testing, flushing and preservation 0,84 106,85 
020 GPRS unit erection 0,04 106,89 
021 Supply of VCB/901 treated water tank 10 M3 0,15 107,04 
022 supply of additional steel & material for FF system 0,06 107,09 
023 Supply of CS 10" Elbow, Graphite Gasket, CS 14" 
Elbow, Bolts, MS Globe Valve 2" 0,61 107,71 
024 Pipe bridge support, stairs towers for fuel Unloading 
Station, 120 mm Sleeves 50 Nos 0,01 107,71 
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025 Supply of man power for the erection of extra support for 
engine auxiliary area platform grating 0,03 107,75 
026 Supply of man power for the erection of temporary fuel 
connection of BSDG 0,10 107,85 
027 Supply of man power for the modification work of LFO 
tank cooling ring modification 0,03 107,88 
028 Supply of man power for the Engine Maintenance 
platform handrail modification work at generator bridge 0,01 107,89 
029 Supply of man power the additional work in water 
treatment area inlet connection modification work 0,03 107,91 
030 Supply of man power for the pressure vessel support 
fabrication and erection 0,02 107,94 
031 Supply of man power for the temporary unloading pump 
erection and piping works 0,01 107,95 
032 Supply of man power for the Handrail modification near 
engine stop lever 0,10 108,04 
033 Supply of manpower for the Engine auxiliary area 
platform modification 13 Nos due to wrong supply 0,12 108,16 
034 Supply of manpower for the additional work 30 Nos 
bellow box fabrication and erection 0,17 108,33 
035 Supply of manpower for the gas ramp vent pipe 
connection modification work in all 15 engines 0,01 108,34 
036 Supply of manpower for the handrail modification work 
near engine 1 and 8 side 0,05 108,39 
037 Supply of manpower for the modification work of DN 
250 Vent Pipe Modification in LFO 4000 & 5000 Tanks 0,02 108,41 
038 Supply of manpower of the modification in temporary 
unloading pump piping modification 0,05 108,47 
039 Supply of manpower of Supply crane flatbed trailer with 
rigger for load bank offloading works 0,07 108,53 
040 Scaffolding erection and dismantling work for 
turbocharger repair and EGM repair work 0,23 108,76 
041 EGM Dismantling & Dismantling and assembly of 
structure and piping for Turbocharger air repair work 0,02 108,78 
042 
Fabrication and Erection of sleeve box 4 Nos for Jetty 
fuel line 0,02 108,80 
043 Modification of SS and DSS Line water treatment 
container for FF tank 0,11 108,91 
044 
Dismantling and removal of damaged metering from 
GPRS 0,03 108,94 
045 GPRS Vent line modification - 2”-line modification & 1" 
line modification 0,04 108,98 
046 
GPRS Wall panel removal scaffolding erection and 
dismantling & supply of 25T crane for GPRS wall panel 
removal and erection 0,02 109,00 
047 
GPRS filter unit drain piping & Air vent piping 
modification 0,25 109,25 
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048 Damaged wall panel removal and replacement (GPRS) 0,52 109,77 
049 
Supply of Nitrogen Gas, 16 Cylinder horizontal racks, 
total 5 racks 
Supply of flange 8" CL600 SCH40, QTY 1 no 0,03 109,79 
050 
Gas line earthling Bose installing from inside GPRS to 
EH 0,01 109,80 
051 GPRS Metering room temporary skid installation 0,32 110,12 
052 
Scaffolding for rupture disc replacement and disc 
replacement 0,05 110,17 
053 Additional work for jetty pipe vertical part modification 
at gabion wall 0,24 110,40 
054 scaffolding for rupture disc replacement and disc 
replacement for engine #3 - 3 pcs 0,10 110,51 
055 scaffolding erection and dismantling work for 
turbocharger modification work for 14 engines 0,17 110,67 
056 Shifting, Loading & Offloading Materials for Workshop. 
Manpower supply 0,01 110,68 
057 SS Line modification water treatment container 0,01 110,69 
058 EH1 scaffolding assembly & Dismantling for Crank case 
vent pipe #6,7,8 0,03 110,73 
059 EH1 crank case 6" & 1”-line modification for #6,7,8 0,01 110,73 
060 Supply of Crane for GPRS wall panel removal & erection 
by 25 T crane 0,08 110,81 
061 New instrument air compressor with associated piping to 
Tie-in existing header & drain 0,01 110,81 
062 Sludge line modification work near tak farm area 0,01 110,83 
063 Scaffolding erection for compressor room piping works 0,01 110,84 
064 Fabrication and erection for radiator and upper level vent 
pipe support 0,07 110,90 
065 Grating modification work near BGA panel 0,01 110,91 
066 A/C installation of CEMS panel 0,01 110,92 
067 
6" Exhaust pipe modification for BSDG 
Scaffolding erection and dismantling Exhaust pipe 
modification for BSDG 0,01 110,94 
068 Additional BOQ for installation of new sludge line from 
EH to day tank area  0,17 111,10 
069 Load bank shifting works DG 0,01 111,12 
070 Supply of 25T Crane for GPRS wall panel erection 0,01 111,12 
  Total 11,12 11,12 

















  Original Contract value    100,00 
001 Procurement of Fastening plates 0,03 100,03 
002 Repair Work o storage tanks 0,01 100,04 
003 Additional earthling works 1,35 101,39 
004 Beam HEA 100 in transformer area 0,60 101,99 
005 Additional works for earth pits 0,72 102,71 
006 Excavation, sand bedding, backfilling & compaction for 
firefighting trench 
1,52 104,23 
007 Laying of CCTV conduits 1,13 105,36 
008 Modification works for transformer  0,44 105,80 
009 HVAC equipment supply for MV/Control room -3,19 102,61 
010 Installation of HVAC in LV room 0,91 103,51 
011 Construction of Permanent roads on north side between 
MGP and MIPP 
4,04 107,55 
012 Laying of UPVC conduits for GPRS building 0,21 107,76 
013 Fire rated paint - two hour rated 0,27 108,03 
014 Laying of UPVC, HDPE pipes  0,54 108,57 
015 Excavation, Sand bedding, backfilling & Compaction for 
Gas pipeline. Guard house construction 
1,73 110,30 
016 Steel structure modification works 0,16 110,46 
017 Modification structure works for different area  5,46 115,92 
018 




Excavation, sand bedding, laying, placing of concrete tile, 
backfilling & compaction for street light cable trench 
(inside power plant) 
0,79 116,86 
020 Excavation, concrete sand bedding for FRP Tank 0,14 117,00 
021 Application of fire rated materials for penetration in 
Cont./MV room, EH 
0,42 117,42 
022 Quantity variation for the structure as per 0,36 117,78 
023 ON HOLD 0,00 117,78 
024 
Epoxy painting of W&W, Fixing grating in W, 
Penetration in FF building, Core cutting in MV to LV 
trench, Extra foundation for AOTC, Extra foundation for 
YAAT, Extension of trench at emergency exit 
0,38 118,16 
025 Installation of Nos 13 of Dewatering pumps at main cable 
trench and pipe trench 
0,02 118,18 
026 




027 Procurement of extra fire rated material for Control, MV 
room and EH 
0,07 118,27 
028 Extra work for civil 0,42 118,69 




Additional work for 40" container, foundation. (Chemical 
storage) 
0,10 119,19 
032 Additional miscellaneous civil works  0,14 119,33 
  Total 19,33  19,33 
        
 











  Original Contract value    100,00 
001 Supply of ACID proof bolts 2,50 102,50 
002 Supply of HDPE Fittings and replacement charges 4,39 106,89 
  Total 6,89 6,89 
        
 











  Original Contract value    100,00 
001 
Supply of Tank Ring Material / Fabrication and 
installation 0,29 100,29 
002 Fire Rated Doors for LV & Station Transformer Rooms 0,58 100,86 
003 
Tank roof modification, Measurement change in 
Sprinkler 120 Metres at EH, Tank ring nozzle 
modification works, additional spray paint work, 
NEGATIVE VO supply of rivets at EH 0,13 100,99 
004 Supply of new explosion proof flasher 0,23 101,22 
005 Cable trench-03 FF system support installation 0,16 101,38 
006 Cable trench-03 FF system modification work 0,05 101,43 
007 Supply of spare for FF and FA 1,98 103,41 
008 Supply of nitrogen cylinders with racks on hired basis 1,48 104,89 
  Total 4,89 4,89 
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  Original Contract value  100,00 
001 Supply of cables and accessories  14,42 114,42 
  Total 14,42 14,42 
        
 











  Original Contract value   100,00 
001 Additional items according to BOM#DBAD755737  11,04 111,04 
  Total 11,04 11,04 
        
 












  Original Contract value   100,00 
001 Materials providing for underground gas pipe 0,53 100,53 
1 Not approved 0,00 100,53 
2 Stainless steel tank unloading 0,01 100,54 
3 Cutting of additional IPR steel beam 0,01 100,55 
4 Material supply (2" Stainless steel union nut) 0,01 100,56 
5 Polishing of un-galvanized pipe support 0,08 100,63 
6 Dummy fabrication 0,00 100,64 
7 Low boy rent for internal transportation 0,03 100,67 
8 Guard duty and forced reworks 0,04 100,71 
11 Underground gas pipe additional material 0,12 100,83 
12 Underground gas pipe additional welding 0,05 100,88 
14 Welding procedure changed 3,46 104,34 
15 WTB maintenance platform modification 0,15 104,49 
16 Steel support fabrication for cable tray 0,05 104,54 
17 Steel structure correction area F 0,04 104,58 
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18 Engine maintenance platform modification 0,16 104,74 
19 Steel flange (4mm thick) fabrication 0,00 104,74 
20 Stainless steel material supply 0,03 104,77 
21 Reel fabrication and installation (gas pipe) 0,05 104,82 
22 Water supply system pipe modification 0,00 104,82 
23 Firefighting container pipe modification 0,14 104,97 
24 Insulation of silencers 1-4 (968114,70 MXN) 1,85 106,81 
25 Material supply (valves, gasket, flanges etc) 0,07 106,88 
26 Anchor bolt chairs for tanks 0,48 107,35 
27 Insulation of Exhaust gas silencers 5-7 1,27 108,62 
28 Pipe rack modification 0,29 108,92 
30 ESV installation 0,01 108,93 
31 DN500 pipe support modification(smaller) 0,05 108,97 
32 Rupture disc duct flange welding 0,12 109,09 
33 Blind plate fabrication for boilers 5-7 0,16 109,24 
34 Support fabrication for engine control cables  0,03 109,28 
35 Installation of FF extinguisher steel plates 0,04 109,32 
36 Installation of FF steel pipe TP 316L in STB 0,58 109,90 
37 Stainless steel pipes installation cooling tower 0,30 110,20 
39 
Fuel gas line testing and Teflon tape install (65816,88 
MXN) 0,13 110,33 
40 Insulation additional working hours 1,15 111,48 
41 Steam trap fabrication and installation 0,04 111,52 
42 Additional material for various works 0,03 111,55 
43 Painting of firefighting pipes in engine hall 0,36 111,91 
47 Boilers 1-7 modification 0,10 112,01 
48 Boilers 1-7 manholes insulation 0,80 112,80 
    12,80       12,80    
        
 












  Original contract value      100,00    
01 
 Structural filling, material to Day tank, Engine hall 
and foundations for pipes 
0,25    100,25    
02  General filling material to Day tank and Engine hall  0,19    100,45    
03 
Excavation and filling for underground pipes, 
Installation of firefighting pipes for Day tank 
0,14    100,58    
04 
General filling material for Engine hall & Boiler day 
tank 
0,10    100,68    
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05 
General & Structural filling, material to Main access 
and Engine hall 
0,17    100,86    
06 PLATES TYPE ANCHORS 20*15 for Main access 0,02    100,87    
07 
Structural filling, material and backfilling with 
excavated material for Main access  
0,20    101,08    
09 
Rain water pipes for Drainage system, normal 
precipitation 
0,68    101,75    
09B 
Rain water pipes for Drainage system, normal 
precipitation 
0,34    102,09    
09C 
Rain water pipes for Drainage system, normal 
precipitation 
0,43    102,52    
09D 
Rain water pipes for Drainage system, normal 
precipitation 
0,27    102,79    
09E 
Rain water pipes for Drainage system, normal 
precipitation 
2,63    105,42    
09F 
Rain water pipes for Drainage system, normal 
precipitation 
1,38    106,80    
09G 
Rain water pipes for Drainage system, normal 
precipitation 
0,34    107,14    
09H 
Rain water pipes for Drainage system, normal 
precipitation 
0,41    107,55    
09I 
Rain water pipes for Drainage system, normal 
precipitation 
0,30    107,85    
09J 
Rain water pipes for Drainage system, normal 
precipitation 
0,16    108,02    
11 
Excavation, structural filling material, formwork, 
concrete, reinforcement for Principal foundation 
0,84    108,85    
12 
Site works, oil work handling, engine foundations, 
concrete 
1,02    109,87    
13 
spiral augers 4⅟4" includes rod positioning, 
APPLICATION OF INTERIOR WALLS PAINT 
EPOXY INCLUDES CLEANING CONCRETE 
0,56    110,43    
14   0,00    110,43    
15 
CONSTRUCTION OF BRICKS WALL 150 MM 
ANCHOR ROD N° 10 TO CONCRETE WALLS, 
COVER OF GROOVED SHEET 4MM 
0,02    110,45    
16 
CONSTRUCTION OF BRICKS WALL 150 MM 
ANCHOR ROD N° 10 TO CONCRETE WALLS, 
OVER OF GROOVED SHEET 4MM 
0,05    110,50    
17A 
SUPPLY AND APPLICATION FOR ADITIONAL 
LAYER PAINT IN AREA UNDER THE PIPES AND 
MOTORS AT ENGINE HALL: 
INCLUDES:SWEEPING AND VACUUMING , 
Material & labour supply 
0,98    111,49    
18 Refine and yellow material   0,15    111,64    
        
  Total 11,64      11,64    
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  Original contract value      100,00    
1,1 
Installation of exhaust gas duct supports TYPE 1 (6 
PCS) AND TYPE 2 (4 PCS) 1,14    101,14    
1,2 
Installation of exhaust gas duct supports TYPE 2 (10 
PCS) 0,69    101,84    
2 Installation of ventilation unit 6 m3/s (1 piece) gen side 0,04    101,88    
3,1 Installation of Feed Water Tank Support Structure 0,46    102,34    
3,2 
Installation of Feed Water Tank Support Structure and 
steps 0,13    102,47    
4,1 Installation of engine platforms B bank module 0,32    102,78    
4,2 Installation of engine platforms  1,87    104,66    
6 Installation of plates type anchor 20*15 0,02    104,68    
  Grimosa     
1,1 Installation of roof monitors (3 pcs) 0,03    104,71    
1,2 Installation of roof monitors (9 pcs) 0,10    104,82    
  AC system     
10 Electric material for installation of AC system 1,16    105,98    
14 
Supply electric material and 1 minisplit for Admin 
Building 0,65    106,63    
        
           6,63           6,63    
        
 
